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ESTIMATE RUN 03/03/2015

ESTIMATE SUMMARY 14:18:44

CONTID: C19476         ESTIMATE NO: 0006 PROG 2005

PCN: 19476-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY 14 PRIORITY CULVERTS REG PERCENT TIME:

PROJECT NO: BRR500-146                    

R5 FY 14 PRIORITY CULVERTS REG

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING 02/28/2015 DATE TIME STARTED 09/10/2014

2481 COMMERCE BLVD DATE LET 05/22/2014 DATE WORK BEGAN 09/10/2014

 DATE AWARDED 06/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/27/2014 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-245-1990 DATE NOTICE TO PROCEED 09/10/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,008,335.00 PARTICIPATING $ $ 9,560.00

AWARD PROJECT AMT: 989,851.00 NON-PARTICIPATING 70,008.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 16,433.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.35

FIXED COMPLETION DATE

FIXED COMPLETION DATE

66.22%

340,633.45

79,568.50

96,002.34

96,002.34

$

$

$

$

39,560.00

628,141.55

667,701.55

17,032.99

684,734.54

-14,847.77

0.00

669,886.77

0.00

AMOUNT DUE 669,886.77 96,002.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 96,002.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

  

172.0 TIME ALLOW: 5/15/2015 ??:??:??

ORIG TIME ALLOW: 5/15/2015 ??:??:??



CONTID: C19476         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19476-BID    ESTIMATE RUN 03/03/2015

PROJECT: BRR500-146                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:18:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.200

201-00000  
 

31,740.000.800

7,935.00

1.000

L S 

39,675.00000

0010 Removal of Tree 36.000

10.000

202-00010  
 

69,000.0046.000

15,000.00

46.000

EACH

1,500.00000

0015 Removal of Pipe 25.000

13.000

202-00035  
 

2,280.0038.000

780.00

52.000

LF  

60.00000

0020 Embankment Material (Complete In Place) 19.000

0.000

203-00060  
 

2,850.0019.000

0.00

36.000

CY  

150.00000

0025 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

0.000

CY  

175.00000

0030 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

25.000

HOUR

235.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

105.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

40.000

HOUR

120.00000

0045 *Potholing 39.000

4.500

203-01597  
 

14,790.0043.500

1,530.00

50.000

HOUR

340.00000

0050 Laborer 25.000

2.000

203-02330  
 

1,093.5027.000

81.00

100.000

HOUR

40.50000

0055 Structure Excavation 198.860

83.000

206-00000  
 

12,683.70281.860

3,735.00

359.000

CY  

45.00000
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PCN: 19476-BID    ESTIMATE RUN 03/03/2015

PROJECT: BRR500-146                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:18:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Structure Backfill (Class 1) 179.800

0.000

206-00100  
 

10,788.00179.800

0.00

322.000

CY  

60.00000

0065 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

15,000.00000

0070 Shoring (Area 2) 1.000

0.000

206-01782  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0075 Shoring (Area 3) 1.000

0.000

206-01783  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0080 Shoring (Area 4) 0.000

1.000

206-01784  
 

15,000.001.000

15,000.00

1.000

L S 

15,000.00000

0085 Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0090 Topsoil 15.000

0.000

207-00205  
 

525.0015.000

0.00

27.000

CY  

35.00000

0095 Stockpile Topsoil 15.000

11.300

207-00210  
 

920.5026.300

395.50

31.000

CY  

35.00000

0100 Erosion Log (12 Inch) 140.000

47.000

208-00002  
 

841.50187.000

211.50

520.000

LF  

4.50000

0105 Silt Fence 60.000

0.000

208-00020  
 

180.0060.000

0.00

940.000

LF  

3.00000

0110 Concrete Washout Structure 2.000

0.000

208-00045  
 

5,000.002.000

0.00

4.000

EACH

2,500.00000
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PCN: 19476-BID    ESTIMATE RUN 03/03/2015

PROJECT: BRR500-146                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:18:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Vehicle Tracking Pad 2.800

1.000

208-00070  
 

15,960.003.800

4,200.00

4.000

EACH

4,200.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

150.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

240.00000

0130 Erosion Control Supervisor 59.000

6.000

208-00206  
 

22,100.0065.000

2,040.00

95.000

DAY 

340.00000

0135 Water Control 0.500

0.200

208-00400  
 

14,315.000.700

4,090.00

1.000

L S 

20,450.00000

0140 Reset Fence 162.000

0.000

210-01000  
 

2,268.00162.000

0.00

371.000

LF  

14.00000

0145 Seeding (Native) 0.000

0.000

212-00005  
 

0.000.000

0.00

0.000

LB  

1,005.00000

0150 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.500

ACRE

1,325.00000

0155 Soil Conditioning 0.210

0.000

212-00032  
 

185.850.210

0.00

0.800

ACRE

885.00000

0160 Mulching (Weed Free Straw) 0.210

0.000

213-00004  
 

352.800.210

0.00

1.300

ACRE

1,680.00000

0165 Mulch Tackifier 104.000

0.000

213-00061  
 

499.20104.000

0.00

260.000

LB  

4.80000
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PCN: 19476-BID    ESTIMATE RUN 03/03/2015

PROJECT: BRR500-146                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:18:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Brush Layer Cutting 0.000

25.000

214-01010  
 

100.0025.000

100.00

50.000

EACH

4.00000

0175 Transplant Shrub 0.000

5.000

215-00000  
 

1,925.005.000

1,925.00

5.000

EACH

385.00000

0180 Transplant Sod 0.000

0.000

215-00700  
 

0.000.000

0.00

170.000

SY  

25.50000

0185 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

136.000

SY  

6.00000

0190 Geotextile (Drainage) (Class 2) 13.300

0.000

420-00113  
 

2,128.0013.300

0.00

13.300

SY  

160.00000

0195 Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

15.000

CY  

250.00000

0200 *Concrete Class B 28.400

0.000

601-01000  
 

56,800.0028.400

0.00

45.000

CY  

2,000.00000

0205 Reinforcing Steel 1,612.000

0.000

602-00000  
 

2,418.001,612.000

0.00

3,500.000

LB  

1.50000

0210 *Annular Space Grouting 35.990

0.000

603-00001  
 

12,596.5035.990

0.00

35.990

CY  

350.00000

0215 *Culvert Lining (36 Inch) 257.000

0.000

603-00036  
 

113,080.00257.000

0.00

454.000

LF  

440.00000

0215 MATERIAL ALLOWANCE CULVERT LINING (36 INCH) (STOCKPILE) 7.000

0.000

599.157.000

0.00LF  

85.59292
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PCN: 19476-BID    ESTIMATE RUN

PROJECT: BRR500-146                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0215 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

440.00000

0215 MATERIAL ALLOWANCE Culvert Lining (36") (Stockpile) 0.000

37.350

16,434.0037.350

16,433.84LF  

440.00000

0220 *Culvert Lining (42 Inch) 87.000

0.000

603-00042  
 

40,890.0087.000

0.00

87.000

LF  

470.00000

0220 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) (STOCKPILE) 0.000

0.000

0.000.000

0.00LF  

101.84459

0225 Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

4.000

LF  

1,380.00000

0230 Culvert Lining (48 Inch)(Special) 0.000

0.000

603-00049  
 

0.000.000

0.00

4.000

LF  

1,380.00000

0235 Fence (Plastic) 177.000

72.000

607-11525  
 

996.00249.000

288.00

780.000

LF  

4.00000

0240 *Construction Surveying 0.500

0.200

625-00000  
 

11,550.000.700

3,300.00

1.000

L S 

16,500.00000

0245 *Mobilization 1.000

0.000

626-00000  
 

38,500.001.000

0.00

1.000

L S 

38,500.00000

0250 Public Information Services 0.600

0.100

626-01000  
 

10,500.000.700

1,500.00

1.000

L S 

15,000.00000

0255 *Flagging 434.000

77.500

630-00000  
 

16,879.50511.500

2,557.50

800.000

HOUR

33.00000
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PCN: 19476-BID    ESTIMATE RUN 03/03/2015

PROJECT: BRR500-146                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:18:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0260 *Traffic Control Inspection 59.000

6.000

630-00007  
 

13,650.0065.000

1,260.00

65.000

DAY 

210.00000

0265 *Traffic Control Management 63.000

6.000

630-00012  
 

46,920.0069.000

4,080.00

95.000

DAY 

680.00000

0270 *Construction Traffic Sign (Panel Size A) 3.000

0.000

630-80341  
 

825.003.000

0.00

16.000

EACH

275.00000

0275 *Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

3,960.0012.000

0.00

52.000

EACH

330.00000

0280 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

825.001.000

0.00

4.000

EACH

825.00000

0285 *Drum Channelizing Device 5.000

0.000

630-80360  
 

110.005.000

0.00

40.000

EACH

22.00000

0290 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

16.000

EACH

22.00000

0295 *Traffic Cone 21.000

0.000

630-80380  
 

115.5021.000

0.00

42.000

EACH

5.50000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0310 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19476-BID    ESTIMATE RUN 03/03/2015

PROJECT: BRR500-146                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:18:44

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 645,174.7086,442.34959,215.00CURRENT AMT0200 $ $ $

CAT NO0400 0400 CE Bid Items 

0320 Field Office (Class 1) 0.600

0.200

620-00001  
 

38,240.000.800

9,560.00

1.000

EACH

47,800.00000

0325 Sanitary Facility 2.000

0.000

620-00020  
 

1,320.002.000

0.00

2.000

EACH

660.00000

CAT 39,560.009,560.0049,120.00CURRENT AMT0400 $ $ $

$ 684,734.7096,002.34$1,008,335.00$CURRENT AMTPROJECT TOTAL


